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Abstract 
 

We have received the funds allocated for the first year of the project, identified the needed                
components and expect to be able to meet our commitments by the end of the funding cycle. We                  
have updated our simulations to the new IR location and expect to have an estimate of the sync                  
light background by the time of the next report. 

 
 
  



Past 
 

What was planned for this period? 
For this period we expected to be able to purchase the components needed for the               
lower power laser system and set up the laboratory space at Stony Brook             
University for initial commissioning and proof of principle testing. These tests           
consist of : 

● Assembling a pulsed laser system that can be triggered based on a an             
external gate up to the highest frequency (100MHz) needed to individually           
measure each electron bunch  

● Show that this system could be used for variable frequencies all the way             
down to 78kHz (the frequency of an individual bunch around the EIC            
ring) 

● Show that with the introduction of a phase one could shift the overlap of              
the laser beam with different bunches in the electron beam to allow for             
simultaneous measurements of a fraction of the beam. This would be           
needed to allow for detector technologies where the recovery time would           
be relatively slower than the bunch frequency. 

 
Additionally, taking into account the suggestions of the review committee we           
planned to investigate the rates and backgrounds at the photon and electron            
detector locations. 
 

What was achieved? 
Laser system construction: 
eRD26 funding was provided only for the components of the laser system at a              
level of 69% of the request. Based on the award we have reduced the components               
that we planned to purchase this funding cycle to the bare minimum that would              
allow us to achieve the goals listed above. 
 
For the laser system we have identified the main components (see Table I below)              
and obtained quotes from vendors. We expect that this will allow us to assemble              
the system and perform the tasks set out for this funding cycle.  
 

Component Sub-component Cost/Quote Component ID Vendor 

Laser diode  12500 QLD106G-6410 Cybel 

Pulse 
generator  20000 EPG-210B-0030-S-P-T-A Cybel 

Controllers  4370.67 ITC4002QCL Thorlabs 

Preamp  7956.75 YDFA100P Thorlabs 

Fiber optics 

Fiber isolator 518.34 IO-G-1064 Thorlabs 

Power meter display 1140.55 PM100D Thorlabs 

Power meter diode 352.78 S121C Thorlabs 



 
We estimate to complete the order for the components by mid March to allow for               
possible contributions from additional collaborators. 
 
Simulations revisited and additions: 
We were informed that the EIC project leans towards having the Compton            
polarimeter close to IR6 rather than at the IP12 location for which simulations             
were performed in our original proposal. Due to the difference in polarization            
direction at the two locations the analysis from IP12 cannot be directly ported to              
this new location. While the IP12 location required a high precision measurement            
of the transverse polarization component and a cross check of the longitudinal            
components, the IR6 location requires precision in both components due to a mix             
of longitudinal and transverse components. 
 
We have started with the simulation framework designed by Zhengqiao Zhang           
and have updated the software to take into account the analyzing powers of the              
Compton scattering. The figure below shows the analyzing power (on the color            
axis) for the scattered electron (left) and the analyzing power as a function of the               
maximum photon energy (right) for the backscattered photons. Due to the mixed            
longitudinal and transverse polarization direction at this location we are presented           
with a mix of spatial and energy dependent analyzing powers. 

 
 
Furthermore, we have embarked on a detailed study of the synchrotron           
background at the electron detector locations (as was shown by eRD15 this was a              
critical issue for the JLEIC design which is not significantly different from what is              
planned at the EIC). As a first step we have verified that the Geant4 synchrotron               
radiation implementation provides consistent results with analytical calculations.        
Secondly, the physics models were embedded in the IR6 Compton simulation and            
confirmed sync-light photons were produced and recorded appropriately. The         
figure below shows Compton scattered electron (red line), the backscattered          
photon (green line going straight from the interaction point) and sync-light           
photons (other green lines) through the dipole after the Compton interaction. 

 Total 46839.09   



 
 

The main source of background for the eRD15 setup were optically reflected            
photons from the surface of vacuum beam pipes and vessels, which Geant4 can             
easily address. We have created initial estimates (see figure below) for these            
enclosures and will evaluate their impact as our next step.  
 

 
 

What was not achieved, why not, and what will be done to correct? 
We expected that by this point we would have been able to obtain the components               
and start assembly. The delay was mainly caused by the 4 month timeline needed              
to access the eRD funds. We do not expect additional delays for the rest of the                
funding cycle.  
 

How did the COVID-19 pandemic and related closing of labs and facilities affect             
progress of your project? 

The 4 month timeline conceivably was this long due to remote work of support              
personnel at SBU and BNL.  
 

How much of your FY20 funding could not be spent due to pandemic related closing of                
facilities? 

We expect to fully exhaust the FY20 eRD funds. 
 



Do you have running costs that are needed even if R&D efforts have paused? 
No. 
 

Future 
 
What is planned for the next funding cycle and beyond? How, if at all, is this planning                 
different from the original plan? 

We expect to continue with the project as presented in the original proposal. The              
next step is the purchase of a high power amplifier that will allow us to test this                 
system at powers close to the ones needed for the operation at the polarimeter. 
 
We further plan to refine the simulation and evaluate the requirements for both the              
electron and photon detector systems. We will engage with interested parties and            
evaluate the performance of proposed detector systems. While this task was not in             
our original proposal we agree with the committee assessment that this aspect            
needs to be carefully considered so have added this task to our list. 
 

What are critical issues? 
The reason for this proposal is to show that a high power system with variable               
pulse frequency (as needed by the EIC) is feasible at the parameters needed for              
the EIC. As far as the authors are aware no such system has been employed at an                 
accelerating facility before. 
 

Additional information: 
 

  
 
Manpower 
 
Include a list of the existing manpower and what approximate fraction each has spent 
on the project. If students and/or postdocs were funded through the R&D, please state              
where they were located, what fraction of their time they spend on EIC R&D, and who                
supervised their work.  

● Ciprian Gal: 10% 
● Caryn Palatchi: 20% 
● Kent Paschke: 5% 
● Dave Gaskell: 5% 
● Shukui Zhang: 2% 

External Funding 
 
Describe what external funding was obtained, if any. The report must clarify what has              
been accomplished with the EIC R&D funds and what came as a contribution from              
potential collaborators. 

We are exploring the possibility of purchasing some of the diagnostic equipment            
using university sources.  



 
Publications 

At this stage of the project no publications were foreseen. 
 


